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Deploying Agencies 

300-GOF, 301-GOVE, 307-SOS, 329-TREC, 333-OSFR, 459-TBAE,
771-TSBVI, 802-TPWD

1 Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G

2 Key Risks/Issues 

• None

3 Items for Management Attention 

• None

4 Key Activities Next 30 Days 

• Complete Prototyping Sessions
• Complete Final Agency Configurations
• Continue Train the Trainer Sessions
• Start Agency Work Sessions
• Start Conference Room Pilots
• Continue System Test Phase 2
• Complete Second Quarterly Executive Sponsor Calls

5 Critical Path On Track 

• Project Mgmt.    49% Complete (09/03/19 –09/30/20)
• Analysis   91% Complete (09/03/19 – 04/17/20) 
• Configuration    90% Complete (09/03/19 – 02/28/20)
• Design   95% Complete (09/03/19 – 05/22/20) 

• Build   98% Complete (09/03/19 – 03/24/20) 
• Conversion  40% Complete (12/16/19 – 05/08/20) 
• Test    9% Complete (12/16/19 – 08/13/20) 
• Train/Change     71% Complete (11/18/19 – 08/28/20)
• Deploy  0% Complete (05/11/20 – 09/01/20) 
• Support  0% Complete (09/01/20 – 10/31/20) 
• Overall Project    62% Complete (09/03/19 – 10/31/20)

6 Project Management On Track 

Start: 09/03/19 End: 09/30/20   Complete: 49%   Target: 49% 

Key Activities/Accomplishments: 
• First Executive Sponsor Calls – 100%
• First Quarterly Monitoring Report Approved – 100%

7 Analysis On Track 

Start: 09/03/19 End: 04/17/20   Complete: 91%   Target: 91% 

Key Activities/Accomplishments: 
• Agency Discovery (Fit/GAP) Acceptance – 100%
• Agency Security Analysis – 100%
• Requirements – 79%

8 Configuration On Track 

Start: 9/03/19   End: 02/28/20   Complete: 90%   Target: 90% 

Key Activities/Accomplishments: 
• Agency Configuration and Prototyping – 89%
• Basic Agency Configurations & Batch Schedules – 100%
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9 Design On Track 

Start: 09/03/19   End: 05/22/20   Complete: 95%   Target: 95% 

Key Activities/Accomplishments: 
• Phase 1&2 Functional Design – 100%
• Design Batch Schedule – 100%
• Security Design – 84%

10 Build On Track 

Start: 09/03/19   End: 03/24/20   Complete: 98%   Target: 98% 

Key Activities/Accomplishments: 
• Phase 1 Technical Design - 100%
• Phase 1 Build – 100%
• Phase 2 Technical Design -   100%
• RICEFW Build Gaps – 100%
• Batch Schedule Build – 100%

11 Conversion On Track 

Start: 12/16/19   End: 05/08/20   Complete: 40%   Target: 40% 

Key Activities/Accomplishments: 
• Mock 1 Conversion – 100%
• Mock 2 Conversion – 0%
• Mock 3 Conversion – 0%

12 Test On Track 

Start: 12/16/19   End: 08/13/20   Complete: 9%   Target: 9% 

Key Activities/Accomplishments: 
• Phase 1 Environment Readiness – 100%
• Test Planning –   57%

• System Test Phase 1 – 100%
• System Test Phase 2 – 18%
• System Test Phase 3 - 0%

13 Train/Change On Track 

Start: 11/18/19   End: 08/28/20   Complete: 71%   Target: 71% 

Key Activities/Accomplishments: 
• Change Enablement Plan – 100%
• Prepare Training Materials – 80%
• Agency Partnership Program Kickoff - 100%
• Train the Trainer Sessions – 50%

14 Deploy Not Started 

Start: 05/11/20   End: 09/01/20   Complete: 0%   Target: 0% 

15 Post Production Support Not Started 

Start: 09/01/20   End: 10/31/20   Complete: 0%   Target: 0% 
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